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4 SCREENING OF CLEANUP TECHNOLOGIES 

In this section, cleanup technologies are evaluated following MTCA guidance for possible 

application to the Upriver Dam Site.  Potentially applicable technologies are identified and 

retained for assembly of site‐specific alternatives in Section 5. 

 

This Focused FS builds upon the results of the Draft Final RI Report (Anchor 2004), and is 

intended to provide sufficient data, analysis, and engineering evaluations to enable Ecology to 

select a cleanup action alternative that is protective of human health and the environment.  

Alternatives for sediment cleanup generally have three components: 

1. General response actions – major categories of cleanup activities such as natural 

recovery, containment, or treatment. 

2. Cleanup technologies − general categories of technologies such as capping. 

3. Process options – specific technologies within each technology type such as alternative 

cap designs (e.g., sand versus other confining and sequestering media). 

 

In this section, general response actions and cleanup technologies are screened in accordance 

with the MTCA regulations and associated guidance (e.g., SMS User Manual).  Based on the 

results of the screening, a range of proposed alternatives are identified that use different 

remedial technologies and strategies to accomplish the overall Site cleanup objective. 

 

Natural recovery of PCBs in sediment may occur over time through a combination of physical, 

chemical, and biological processes that lower the concentrations at the point of 

exposure/compliance over time.  As discussed above and depicted in Figure 2, site 

characterization data have documented natural sediment recovery processes, following 

previous source controls implemented in the basin.  Thus, monitored natural recovery is a 

proven technology and was retained for further consideration in this Focused FS. 

 

Containment involves either confining hazardous substances in situ through placement of cap 

materials, or confining excavated and/or dredged materials within an on‐ or off‐site engineered 

disposal facility after removal.  Containment technologies have been used extensively in 

remediation of contaminated sediments.  Thus, containment is a proven technology and was 

retained for further consideration in this Focused FS. 
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Treatment technologies can potentially reduce the concentration, mobility, and/or toxicity of 

PCBs.  Most prospective treatment technologies rely on ex situ methods that first require 

removal, followed by chemical destruction, conversion, separation, extraction, or stabilization.  

Recently, various in situ treatment technologies have also been developed and applied 

successfully at the field scale, including potentially promising reactive cap/treatment 

technologies that are currently undergoing pilot‐scale testing in the Anacostia River 

(Washington D.C; http://www.hsrc‐ssw.org/anacostia/).  To the extent that treatment 

technologies for sediment PCBs have been successfully demonstrated at the field scale, they 

were considered in this Focused FS. 

 

As described in various MTCA guidance, the identification of applicable remedial technologies 

and process options for each general response action should initially consist of a broad 

evaluation of the applicable remedial technologies that are available and effective in 

remediating threats identified at the Site.  Process options and cleanup technologies may be 

eliminated from further evaluation on the basis of technical implementability, and may also be 

screened on the basis of the following three criteria: 

1. Effectiveness – Ability to handle estimated volumes and meet cleanup levels, ability to 

reduce potential human health and environmental risks, and reliability. 

2. Implementability – Technical and administrative feasibility, such as the ability to obtain 

permits for offsite actions and availability of treatment, storage, and disposal facilities. 

3. Cost – Differences among process options within particular technology types. 

 
The remainder of this section presents the evaluation and screening of natural recovery, in situ 

and ex situ containment, removal, and treatment technologies. 

 

4.1 Monitored Natural Recovery 

Natural recovery of PCBs in sediment may occur over time through a combination of 

physical, chemical, and biological processes that lower the concentrations at the point of 

exposure/compliance over time.  Biodegradation of PCBs is a complex process that involves 

different mechanisms under aerobic and anaerobic conditions.  Based on studies of PCB 

biodegradation in other similar freshwater systems, PCB degradation processes and half‐

lives on the order of years to multiple decades may be expected. 
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The site characterization data indicate that sediment PCB levels, particularly in Deposit 1, 

peak at depths below the sediment surface, and PCB concentrations decrease steadily in 

shallower intervals.  This vertical profile of PCB concentrations, depicted in Figure 2, is 

typical of natural sediment recovery processes, following previous source controls 

implemented in the basin.  Net sedimentation rates ranging from 0.4 to 1.0 cm/year have 

been measured in Deposit 1.  Along with prior implementation of PCB source controls in the 

basin, sedimentation and burial below clean surface sediments helps to drive the natural 

recovery process. 

 

If natural recovery were to be implemented as a response action at the Upriver Dam PCB 

Site, periodic long‐term monitoring would need to be performed to confirm recovery 

predictions and verify that recovery achieves the cleanup standard(s).  Compliance with the 

cleanup level may be performed using chemical and/or confirmatory biological testing, as 

appropriate under existing MTCA/SMS regulations.  MTCA also requires that Ecology 

review cleanups no less than every 5 years in those cases where contamination has been left 

in place, to ensure the remedy remains protective. 

 

Subject to a balancing of environmental benefits and cost compared to other practicable 

alternatives, as defined by the MTCA regulation, natural recovery is considered 

implementable and cost effective at the Site.  Therefore, monitored sediment natural 

recovery was carried forward for more detailed analysis in this Focused FS. 

 

4.2 In Situ Containment 

Containment can involve both in situ actions, such as in situ caps, and ex situ actions, such 

as removal and disposal in an upland landfill facility.  Each of these technologies is 

addressed separately in the sections below. 

 

A common response action to control exposure of sediments containing elevated 

concentrations of chemicals of potential concern, including PCBs, is to place an engineered 

cap over the materials, and ensure its long‐term integrity through implementation of 

appropriate institutional controls.  Since the deposition of overlying clean sediment plays a 

role in the process of natural recovery, as discussed above, the natural recovery process can 

be enhanced by actively providing a layer of clean sediment to the target area.  This is often 
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referred to as “enhanced” natural recovery or thin sand cap, and generally consists of 

placing a nominal 6‐inch‐thick layer of clean sediment over existing contaminated 

sediments.  Alternatively, a thicker cap (typically 1 foot thick with an overlying armor layer) 

could be constructed over the contaminated sediments to provide more immediate isolation 

of underlying contaminated sediments. 

 

Surface layers of the cap system would likely be constructed of clean sand, and could be 

placed by a number of mechanical and hydraulic methods.  Capping has been utilized 

relatively frequently in sediment cleanup projects conducted in Washington State.  

Monitoring results to date in the region have shown that capping can provide an 

opportunity for effective and economical sediment remediation, without the risks that can  

be involved in removing and mobilizing contaminants by dredging. 

 

If selected as part of the overall cleanup remedy at the Site, the final cap thicknesses would 

be determined as part of remedial design.  The cap would be designed to effectively contain 

and isolate contaminated sediments from the overlying point of exposure/compliance.  The 

cap would be designed to be thick enough and of sufficient grain size to maintain its 

integrity under reasonable worst‐case environmental and human use conditions (e.g., to 

resist shear stresses under a 100‐year flood or log deposition condition; see Section 5.3). 

 

Subject to a balancing of environmental benefits and cost, capping is considered 

implementable and cost effective.  Therefore, in situ capping was carried forward for more 

detailed evaluation in this Focused FS. 

 

4.3 Removal and Disposal 

Removal and disposal of contaminated sediments has been performed within the Pacific 

Northwest and elsewhere using a range of different process options appropriate for site‐

specific conditions.  Contaminated sediments can be removed by dredging using one or 

more of the following representative process options: 

1. Mechanical Dredging and Transport – Typical mechanical dredging involves the use 

of a clamshell bucket on a derrick barge, with delivery to a nearshore sediment 

processing and/or disposal facility.  Because this Site is isolated and equipment will 
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need to be brought to the Site by truck, a contractor would likely use a crane on a 

small barge to complete the dredging. 

2. Trackhoe – Application is limited to nearshore sites in shallow water. 

3. Hydraulic Dredging and Transport – Typically utilizing a hydraulic cutterhead 

dredge to accomplish dredging and delivery of contaminated sediments to a 

nearshore dewatering and/or disposal site.  Because of water quality control 

requirements, hydraulic dredging would likely require a relatively large temporary 

(for dewatering) or permanent (for disposal) nearshore confined disposal facility 

(CDF) or similar process option for this purpose. 

 

There are generally three types of CDFs available for the disposal of contaminated 

sediments: 

1. Upland – With this option, contaminated sediments are dredged and placed in a 

specially designed landfill that is on dry land, away from the aquatic environment.  

The landfill would include liners and a special water collection system so that 

leachate draining through the landfill does not escape and contaminate 

groundwater.  Dredged sediment from the Upriver Dam Site could be disposed at 

regional landfills such as the Roosevelt facility. 

2. Nearshore – A nearshore CDF could potentially be constructed along the shoreline 

area, either on uplands or within the aquatic environment.  In this situation, a berm 

would be constructed of clean material near the shoreline, but typically there would 

not be a liner required, particularly for PCBs (because of limited mobility).  The 

lower layer of the area between the berm and the shoreline would then be filled with 

contaminated sediment, and the surface of the CDF covered with clean sediment or 

fill material.  Nearshore fills create new land that can potentially be used for public 

shoreline access or other purposes.  Nearshore CDFs have often been integrated with 

upland redevelopment, and can also be sited on existing contaminated sediment 

areas to provide further efficiencies. 

3. Contained aquatic disposal (CAD) – This type of CDF entails building a submerged 

berm or depression, filling the constructed basin with contaminated sediments 

delivered by barge, and then capping the facility with clean sediment.  Although 

CAD facilities can also be sited on existing contaminated sediment areas to provide 
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further efficiencies, potential application within the Upriver Dam area is likely 

relatively limited. 

 

Subject to a balancing of environmental benefits and cost, dredging (likely using mechanical 

methods) and upland or nearshore dewatering/disposal is potentially implementable at the 

Upriver Dam Site.  Therefore, such removal and disposal technologies were carried forward 

for more detailed evaluation in this Focused FS. 

 

4.4 Treatment 

In addition to natural recovery and containment technologies, sediment or contaminant 

treatment technologies were also evaluated in this Focused FS.  However, with the 

exception of certain technologies such as in situ reactive caps (see below), the feasibility of 

most treatment technologies has not yet been demonstrated for application to contaminated 

sediments.  Moreover, the combined PCB and wider spread metal contamination present 

within the Site area present a higher level of difficulty for addressing the potential use of 

available treatment technologies.  Sediment treatment was also not carried forward in the 

Coeur d’Alene Basin FS prepared by EPA (2001) to address metal contaminants present in 

Upriver Dam and upstream areas.  Thus, with the exception of possible in situ reactive cap 

amendments (see Section 5), treatment of sediments was not carried forward for more 

detailed analysis in this Focused FS. 
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5 DESCRIPTION OF CLEANUP ALTERNATIVES 

Section 4 describes potentially applicable remedial technologies and process options for the 

Upriver Dam Site, and evaluates those technologies based on initial MTCA screening criteria 

including effectiveness, implementability, and cost of application to the Site.  In this section, 

these retained technologies are combined to formulate a range of remedial action alternatives. 

 

Four different remedial action options, spanning the range of potentially feasible response 

actions typically available for sediment sites, were developed for the Site, including: 

1. Monitored natural recovery (MNR) 

2. Enhanced natural recovery 

3. Engineered sediment capping, considering a range of process options including different 

cap thickness and isolation layer material specifications as follows: 

a. Permeable sand layer 

b. Low permeability clay layer 

c. Permeable reactive sorptive layer 

4. Removal and off‐site disposal 

 

At Ecology’s direction, the No Action alternative was not carried forward in this Focused FS.  

The sections below discuss development of each remedial action alternative carried forward for 

detailed FS evaluations of Deposits 1 and 2 (Figure 1). 

 

5.1 Alternative 1: Monitored Natural Recovery 

As discussed in Davis et al. (2004), MNR is a risk management alternative that relies upon 

natural environmental processes to permanently reduce exposure and risks associated with 

contaminated sediments.  Figure 4 presents a schematic of sediment management 

alternatives including the MNR process.  This option relies on sediment deposition (burial) 

and contaminant attenuation processes which have been documented in Deposit 1 (see 

Figure 2).  Under this option, along with all other remedial alternatives, it is assumed that 

upstream source controls for PCBs, as necessary, would be implemented by independent 

third parties under existing wastewater discharge permits and future total maximum daily 

loading (TMDL) allocation‐based limits.  The effectiveness of MNR would be verified 

through long‐term monitoring. 
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A weight‐of‐evidence approach for developing and evaluating appropriate MNR remedies 

at contaminated sediment sites has recently been developed by the Remediation 

Technologies Development Forum (RTDF) Sediment workgroup (Davis et al. 2004), and has 

been adopted by EPA in its sediment management guidance.  The approach includes steps 

such as data assessment, modeling, and site monitoring, employing methods and 

approaches that have been successfully applied at other similar sites.  The framework 

includes five interrelated elements: 

1. Characterize contamination sources and controls. 

2. Characterize fate and transport processes (both sediment and contaminant). 

3. Establish historical record for contaminants in sediments. 

4. Corroborate MNR based on biological endpoint(s) trends, if possible. 

5. Develop acceptable and defensible predictive tools. 

 

Each of these elements is briefly described below. 

 

Characterize external contamination sources and controls.  A critical component in the 

evaluation of any sediment management option, including MNR, is to characterize historic 

and current contaminant loading to the sediment site from external sources.  Part of this 

understanding involves quantifying ongoing contaminant loading (e.g., annual mass 

releases of PCBs) to the site, and how such loading compares with historical releases.  

Because of the complexities often associated with contaminant loading processes, source 

characterization can be difficult, and the level of effort required highly site‐specific. 

 

As discussed above and generally depicted on Figure 2, chemical and radioisotope profiling 

performed in Upriver Dam PCB Deposit 1 reveals that current PCB loadings are far lower 

than conditions that existed at the Site in the 1950s and 1960s.  Present‐day sediment PCB 

inputs to the Site are currently being characterized by Ecology as part of TMDL sampling 

activities, and include total PCB analyses of suspended particulate matter (SPM) collected in 

2003 near Plante’s Ferry (roughly RM 85); initial results indicate total PCB concentrations of 

approximately 9 μg/kg dw measured in SPM at this location (J. Roland, personal 

communication 2004).  Similarly low sediment input concentrations (i.e., in surface sediment 

“fluff” materials) were also reported by Hart Crowser (1995).  Thus, based on the available 

data, existing PCB inputs to the Upriver Dam Site appear to be below the conservative SQV 
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of 60 μg/kg dw.  Nevertheless, additional PCB source controls may be implemented under 

existing wastewater discharge permits and future TMDL allocation‐based limits. 

  

Characterize fate and transport processes (both sediment and contaminant).  Assessment 

of contaminant fate and transport processes in support of MNR requires understanding of 

environmental processes affecting both sediment and contaminants (Magar et al. 2003).  

Primary processes of interest include settling/deposition, long‐term burial, bioturbation and 

biological mixing in the bed, porewater diffusion and advection, and chemical partitioning.  

As discussed above, many of these parameters, including the net sedimentation rate (0.4 to 

1.0 cm/yr) and depth of the bioturbation/mixing layer (the top 4 cm of the 10 cm biologically 

active zone) have been characterized through prior radioisotope core profile analysis (see 

Figure 2). 

 

Information on sediment stability is often necessary to assess the long term integrity of the 

sediment bed and understand the effects of rare, extreme event conditions on contaminant 

and sediment mobility (Erickson et al. 2003).  Evaluation of MNR requires assessing long‐

term stability, to ensure contaminant isolation under normal and relatively extreme 

hydrodynamic events that can cause elevated erosional conditions (e.g., 100‐year return 

frequency events).  Evaluation of future bed stability can be conducted in a number ways, 

including inference from empirical evaluation of historical data (see Figure 2 core profiles), 

and/or prediction based on deterministic models of extreme event stresses and potential 

sediment transport (see Appendix A).  This approach coupled with a review of historical 

hydrodynamic records can indicate whether the observed historic record reflects impacts of 

past extreme events. 

 

The maximum daily flow measured over that past 110+ years in the Spokane River (i.e., 

since 1891 at the downstream Spokane gage) is approximately 49,000 cfs (Figure 5).  For 

comparison, daily flows above 40,000 cfs have occurred twice since the period of peak 

sediment PCB deposition within the Site (i.e., 1950 to 1960; Figure 2).  In addition, breaching 

and washout/failure of the Upriver Dam powerhouse (and concurrent lowering of the pool) 

occurred in response to a lightning strike and resultant overflows in 1986 

(http://emd.wa.gov/3‐map/a‐p/hiva/36‐hiva‐table‐9.htm).  Thus, sediments in identified PCB 

deposits at the Site have already been subjected to certain extreme hydrodynamic events.  
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For Deposit 1, dam failure along the north boundary of the channel is an example of a worst 

case scenario where scour and remobilization might occur.  More likely but less dramatic 

erosion forces include flood event velocities and disturbances caused by foreign objects such 

as sunken trees and limbs.  In general, the stability of these sediments as reflected in the core 

profile data (Figure 2) indicates that the bed in these areas has remained generally stable 

over time under the range of dynamic processes in the river system including the overflow 

in 1986. 

 

 

Figure 5 
Historical Flows in the Spokane River, 1891 to 2003 

 

In addition, porewater diffusion and/or advective processes represent another mechanism 

of potential PCB transport into the water column or into groundwater, as discussed in the RI 

(see Section 1.1 above). 

 

Establish historical record for contaminants in sediments.  Chemical concentration data 

assembled from past sampling events or from radioisotope‐dated cores can be used to 

establish a historical record for contaminated sediments, and confirm the rate and extent of 
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prior natural recovery (Magar et al. 2002; Patmont et al. 2003).  As discussed above, the 

available coring record within Deposit 1 at the Upriver Dam Site provides evidence of 

recovery following peak loadings of PCBs to the river system that occurred in the 1950s and 

1960s (Figure 2). 

 

Corroborate MNR based on biological endpoint(s) trends, if possible.  The objective of 

this MNR element is to confirm that risk reduction, as may be indicated by evaluation of 

chemical conditions, is corroborated using relevant biological measurements (Patmont et al. 

2003).  In many sediment site risk assessments, biological endpoints serve as the primary 

line of evidence for assessing human health and/or ecological protection.  As a result of a 

range of EPA and Ecology sponsored studies, the ecological and human health risks 

associated with metals and other co‐occurring contaminants in Spokane River sediments, 

including within the Upriver Dam area, have been well documented.  For example, 

sediment toxicity measured throughout large areas of the Coeur d’Alene basin, extending 

into the Upriver Dam area, is consistent with risk‐based models of metals toxicity (EPA 

2001, Johnson and Norton 2001).  Potential ecological risks associated with PCBs at the Site, 

including those associated with fish bioaccumulation pathways, are discussed in Johnson 

(2001).  Potential human health risks associated with fish consumption is discussed in health 

consults prepared by the Washington Department of Health. 

 

Depending on the specific site conditions, particularly relevant natural recovery biological 

monitoring data often include fish tissue sampling of key biological endpoints such as tissue 

PCB residues.  While currently there are not sufficient, comparable biological endpoint data 

available to support a robust statistical evaluation of declining temporal trends in fish tissue 

PCB concentrations at the Site, further data are being collected as part of Ecology’s TMDL 

program to evaluate this condition.  This Focused FS is directed towards control of sediment 

and surface water PCB exposures, using bioaccumulation model relationships previously 

incorporated by Ecology and EPA into promulgated water quality standards. 

 

Develop acceptable and defensible predictive tools.  The final element in developing MNR 

alternatives is evaluation of whether observed reductions in sediment risks can reasonably 

be expected to continue into the future at desired rates.  Future forecasts of MNR 

effectiveness are most often accomplished though the use/development of predictive tools 
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such as computer models (Dekker et al. 2003).  In systems in which fate and transport 

processes driving recovery may be complex and may change with time, simple 

extrapolation of historical trends may not be appropriate.  In such cases, models such as the 

SEDCAM model discussed in Ecology’s Sediment User Manual can be useful tools to 

predict future behavior of the system.  Key SEDCAM input parameters required for the 

Upriver Dam site model includes the following estimations: 

• Net sedimentation rate = 0.4 to 1.0 cm/yr (this range of values was used in the 

SEDCAM model) 

• Depth of the bioturbation/mixing layer = 4 cm (based on radioisotope and chemical 

concentration profile data, and consistent with literature reports at other similar 

freshwater sediment sites; Boudreau 1997) 

• Depth of the biologically active zone = 10 cm (default value from Ecology’s Sediment 

Cleanup User Manual) 

• Sediment input PCB concentration = 9 μg/kg dw (from SPM measurements; J. 

Roland, personal communication 2004) 

 

Results of the SEDCAM model applied to the maximum surface sediment (0 to 10 cm) PCB 

concentration detected at the Site (1,430 μg/kg dw measured in Deposit 1 during Ecology’s 

October 2000 sampling) are summarized in Figure 6.  The modeling output suggests that 

natural recovery (at this maximum PCB concentration location) will likely achieve the 60 

μg/kg dw low‐range SQV between approximately 2020 and 2050, depending upon the 

sedimentation rate.  Recovery to the 350 μg/kg dw high‐range SQV would occur sooner, 

likely between 2010 and 2020.  If Alternative 1 were to be implemented at the Site, it is 

assumed that monitoring at approximately 5‐year intervals would be performed to verify 

actual rates of recovery. 
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Figure 6 

Predicted Natural Recovery of Maximum Surface Sediment PCB Concentrations in  
Upriver Dam Deposit 1; SEDCAM Model Predictions 

 
 

5.2 Alternative 2: Enhanced Natural Recovery (Thin-Layer Capping) 

This option would enhance the rate of natural recovery by placing a nominal 6‐inch (15‐cm) 

layer of clean sand over sediments that exceed the preliminary SQV (60 μg/kg dw).  Figure 4 

shows a typical cross‐section of the alternative.  Placement of the thin layer on top of 

existing sediments would facilitate more rapid attainment of the SQV within the top 10 cm 

biologically active zone.  Compared with thicker sediment caps (see Alternative 3 below), 

application of thin‐layer placement technologies is typically associated with significantly 

less short‐term environmental impact, as existing sediment‐dwelling benthos populations 

are able to migrate through the nominal 6‐inch layer with relatively little mortality.  The 

grain size composition of the cap would likely be a fine to medium sand.  As discussed 

under Alternative 1, upstream source controls for PCBs, as necessary, would be 

implemented under existing wastewater discharge permits and future TMDL allocation‐

based limits.  The effectiveness of enhanced natural recovery would be verified through 
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long‐term monitoring, though it is assumed that fewer monitoring events would be 

required to verify attainment and maintenance of the SQV, compared with Alternative 1. 

 

The thin layer cap could be placed by a contractor using a number of different methods.  At 

Deposit 1, the contractor would utilize either a mechanical or hydraulic system from the 

water.  At Deposit 2, the contractor would likely place a thin cap from shore. 

 

Placement of a thin‐layer cap over Deposit 1 would require approximately 6,600 tons of 

sand, and could be completed over a period of approximately 1 to 2 weeks.  Based on 

equipment tolerances and experiences at other similar sites, a contractor may need to place 

up to 12 inches of fine to medium sand to ensure that they obtain a 6‐inch minimum 

thickness specification across the bottom.  The sand would likely be brought to the site by 

truck and stockpiled on shore.  If the contractor were to place the material mechanically, 

they would transfer the material to a barge.  A crane on a barge would then use a clamshell 

bucket or equivalent equipment to place the material.  The contractor would likely use 

differential global positioning system (DGPS) equipment to ensure location control during 

placement, and would monitor placement with soundings and/or cores. 

 

Alternatively, the contractor could place the material hydraulically.  In this case, the 

contractor would load the material from the stockpiles into a hopper and slurry the sand.  

The sand slurry would be pumped out to a diffuser barge located over the capping area.  

The diffuser barge would reduce the energy in the slurry, allowing the sand to fall through 

the water column and deposit on the sediment.  The barge would be moved back and forth 

over the capping area using DGPS for location control.  As with the mechanical approach, 

the contractor would use soundings and/or cores to monitor progress. 

 

Placement of a thin‐layer cap over Deposit 2 would likely be performed from shore.  Based 

on an estimated 0.2 acres of sediment with PCB concentrations exceeding 60 μg/kg dw, 

construction of the thin‐layer cap would require approximately 300 tons of sand, and would 

require roughly 1 week to complete.  The sand would be hauled to the site by truck and 

stockpiled nearby.  The contractor would either place the material by bucket and crane or 

pneumatically from shore.  Surveys and/or cores would be used to monitor thickness during 

placement. 
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Design and construction of the enhanced natural recovery option described above could be 

completed within 1 to 2 years of execution of a Consent Decree. 

 

5.3 Alternative 3: Sediment Capping (5 Process Options) 

This option includes placement of a clean sediment cap over areas of the Site that exceed the 

SQV (60 μg/kg dw), to isolate underlying materials from the biologically active zone and 

water column.  Consistent with EPA and Corps regulatory guidance for conducting in situ 

capping at contaminated sediment sites (Palermo et al. 1998a and 1998b), the cap would be 

designed to provide three different functions: 

1. Physical isolation of PCB‐contaminated sediments below the biologically active zone 

(10 cm thick benthic environment) 

2. Further stabilization of subsurface PCB‐contaminated sediments from potential 

worst‐case hydrodynamic forces (i.e., erosion protection) 

3. Reduction of transport (flux) of dissolved PCBs into the overlying water column 

 

EPA and Corps cap design guidance also includes long‐term monitoring, maintenance, and 

adaptive management elements to ensure the long‐term integrity and performance of the 

cap system.  Remedial design of the cap system is normally based on engineering analyses 

applied to reasonable worst‐case conditions (e.g., a 100‐year flood event), to ensure the long‐

term integrity and performance of the remedial action.  Typically, performance and 

confirmation monitoring of contaminated sediment cap systems constructed in Washington 

State and elsewhere in the U.S. has occurred during Years 2, 4, and 9 following completion 

of the remedial action, with subsequent monitoring triggered by the occurrence of a design 

level hydrodynamic event such as a 50‐year flood. 

 

5.3.1 Capping Materials 

Fine‐grained as well as granular (sandy) materials have been demonstrated to be 

effective sediment caps (Brannon et al. 1985).  However, most remedial in situ capping 

projects conducted to date have used sand materials, largely because of availability, 

relatively low cost, ease of placement, and stability in sloped areas (Palermo et al. 1998a 

and 1998b).  While finer‐grained material can provide a better chemical flux barrier than 

sands because of higher sorption capacity and lower permeability, use of finer‐grained 

materials in remedial cap design to date has been limited by logistical difficulties 
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associated with effective placement of such material on inundated substrates.  Finer 

grained caps can often hinder movement of porewater and groundwater contaminants, 

and thus can control flux into the overlying water column and/or underlying 

groundwater. 

 

Coarser grained caps are often more suitable for sediments with significant upwelling 

groundwater discharge into surface water, as finer‐grained caps placed in such 

environments may be prone to uplift.  Based on available regional hydrogeologic data 

(Patmont et al. 1985; Anchor and Hart Crowser 2003), the delineated sediment deposits 

in Upriver Dam (Figure 1) are in groundwater recharge areas (river exfiltration into the 

aquifer).  Thus, hydraulic uplift is likely not a significant limitation of fine‐grained caps 

that may be considered at the Upriver Dam PCB Site.  Conceptual designs of capping 

systems for Deposits 1 and 2 developed for this Focused FS also considered site 

preparation (e.g., wood debris removal), armoring, and potential gas production, as 

discussed below. 

 

Several commercial products have recently been developed that allow for the placement 

of finer‐grained cap materials in freshwater environments.  The material that has been 

used most often in this capacity is AquaBlok™ (Hull et al. 1999, Hull and Stephens 

2000), which is a patented technology including a blend of clay minerals, polymers, and 

other additives surrounding a dense aggregate nucleus such as gravel.  For typical 

product formulations, the clay component is often comprised largely of bentonite, 

although other clay‐sized materials can be used in product preparation to address 

specific requirements.  When applied in sediment capping applications, AquaBlok™ 

particles settle through the water column to the mudline.  Within several weeks, the 

applied layer of AquaBlok™ particles hydrates and expands, coalescing into a cohesive 

and low‐permeability barrier cap between the contaminated sediments and the 

overlying water.  The gravel component of the mixture (e.g., nominal 1‐inch material) 

provides erosion protection, or can be supplemented if necessary with more 

conventional armor designs.  AquaBlok™ has been used in several successful in situ 

capping demonstration projects (e.g., Grasse River, New York; McShea et al. 2002) and 

in full‐scale applications (Eagle River Flats, Anchorage, Alaska; Kate and Racine 1996, 

Hull and Stephens 2000). 
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More recently, sediment cap design has become increasingly focused on the addition of 

a range of “active” materials to cost‐effectively control contaminant mobility and/or 

encourage degradation by sequestering the chemical onto a suitable media (see McLeod 

et al. 2004).  A major demonstration of several of the more promising active cap designs 

is now underway on the Anacostia River in Washington, DC (Reible and Constant 2004).  

The objective of the Anacostia River demonstration project, which began field trials in 

spring 2004, is to provide information on the design, construction, and placement of 

active caps.  Initial bench‐scale treatability testing assessed the feasibility and expected 

effectiveness of a range of active cap technologies, and identified the most promising 

technologies for field‐scale demonstration.  While various cap technologies were 

evaluated, the following were selected for use in the demonstration: 

• Sand, used in the Anacostia River demonstration as a control 

• AquaBlokTM, a commercial product designed to enhance chemical sequestering 

(e.g., through TOC amendments to the cap) and reduce permeability at the 

sediment‐water interface (see above) 

• Apatite, which encourages precipitation and sorption of metals (though not 

directly applicable to the Upriver Dam PCB Site) 

• Coal and/or coke breeze materials, which can strongly adsorb hydrophobic 

organic contaminants such as PCBs 

 

A range of the most promising sand, AquaBlokTM, coal, and armor material options that 

provide for containment and mobility control of PCBs at the Upriver Dam Site were 

considered as potential capping options in this Focused FS, as discussed in more detail 

below. 

 

5.3.2 Cap Thickness and Placement Considerations 

Conceptual designs and evaluations of in situ caps performed for this Focused FS 

followed the detailed cap design guidance developed by the EPA and Corps (Palermo 

et. al. 1998a and 1998b).  The guidance recommends that caps be designed and 

constructed (i.e., sufficient thicknesses of suitable materials placed above contaminated 

sediments) to ensure protection from surface erosion/mixing forces and 

groundwater/porewater transport processes.  The surface armor layer of a cap is 

designed to resist the following reasonable worst‐case erosion/mixing forces: 
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• Peak river currents – 100‐year peak flood conditions (addressed in this Focused 

FS with conservative modeling; see below and Appendix A). 

• Wind and vessel generated waves – Since Deposit 1 sediments are located in 

water depths greater than 20 feet, and because wave effects even under peak 

conditions will be limited to the upper 4 to 5 feet of the water column, this 

potential erosion force is minimal, particularly in comparison with the 100‐year 

flood condition. 

• Vessel propeller wash – Vessel use in the prospective capping areas are 

predominantly recreational craft, with the relatively low potential to generate 

significant propwash currents, particularly in comparison with the 100‐year 

flood condition. 

• Ice – Because of the depth of Deposit 1, potential ice scour is not an issue within 

these areas, but may be a consideration in Deposit 2.  However, ice in the Donkey 

Island side channel area typically would not freeze down to the cap surface, and 

thus has a low potential for ice gouging and associated erosion. 

• Anchor drag and other potential human contact – Again, because of the depth 

of the prospective caps and use of the area by recreational craft, anchor drag and 

contact by humans from wading or walking is not expected to be an issue.  

Anchors dropped onto or dragged across a granular cap may induce temporary, 

isolated injuries to the cap.  However, the granular material side walls created by 

the anchor impact are expected to slough back into the impact area and are thus 

self healing.  Consequently, potential anchor effects are not expected to 

materially impact cap integrity. 

• Bioturbation – As discussed above, the depth of the bioturbation/mixing layer 

measured in Deposit 1 is 4 cm (approximately 2 inches), however for the purpose 

of cap design the surface bioturbation layer was conservatively set at 10 cm (4 

inches), corresponding to the maximum depth of the biologically active zone 

(from Ecology’s Sediment Cleanup User Manual). 

 

An additional capping consideration in the Upriver Dam area is the potential for 

disturbance of the sediment cap caused by foreign objects such as sinking trees or limbs 

that may settle onto the capped areas.  For the purpose of this Focused FS, shallow 

foundation bearing capacity models were used to evaluate the effect of a worst‐case 3‐
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foot‐diameter log that could potentially settle onto the cap.  For this analysis, the log was 

evaluated as a long strip footing (Das 1984).  Strength parameters for regional sand and 

AquaBlokTM cap materials were based on available laboratory test data, along with past 

experience with similar materials.  Loads from the log bearing on the different caps were 

calculated assuming a range of different unit weights of sunken logs, as specific data 

were not available on the density of sunken logs in the Spokane River. 

 

For the range of potential sand, AquaBlokTM, and cap armor materials considered in this 

Focused FS, the foundation analysis revealed that log densities greater than 100 pounds 

per cubic foot (pcf), or more than 50 percent greater than that of water, would be 

required to exceed the bearing strength of the cap.  Since log densities of this magnitude 

are not expected (typical sunken log densities range up to 70 to 80 pcf), prospective cap 

designs developed for this Focused FS provide an additional safety factor against 

potential bearing failure.  Therefore, a log settling or resting on any of the caps evaluated 

in this Focused FS is not expected to materially injure the cap(s) under static conditions. 

 

The potential for a log to injure the cap under a dynamic condition, such as a storm 

event, was evaluated qualitatively, as there is a low likelihood that a log would impact 

the cap during a high flow event.  That is, all of the sediment areas being considered for 

capping are in backwater regions protected from primary river currents by upstream 

river meanders and/or banks (e.g., inside bends; Figure 1).  Larger debris moving 

through the river would be directed towards the outside of the river bends, and away 

from Deposits 1 and 2. 

 

As discussed above, long‐term monitoring and adaptive management of the cap surface 

is included as an element of all of the capping alternatives developed and evaluated in 

this Focused FS to ensure the long‐term integrity and performance of the cap system.  In 

the event that monitoring data reveal that logs settle onto the cap, and in the unlikely 

scenario that material damage to the cap were to be observed, repair of the cap surface 

would be performed as part of long‐term contingency and adaptive management 

actions. 
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Below the surface erosion/armor layer, the isolation layer is designed to ensure that 

groundwater/porewater/sediment transport from contaminated subsurface layers will 

not recontaminate the biologically active zone of the cap in the future.  One dimensional 

groundwater transport analytical modeling, discussed in more detail in Section 6.2.3, 

was performed to determine the thickness of the required isolation layer under different 

capping options.  The thickness of the isolation zone is also determined by the precision 

of placement methods, as cap placement in some settings can potentially result in 

mixing of cap materials with the underlying contaminated sediments. 

 

All of the conceptual cap designs developed and evaluated in this Focused FS, including 

those with thinner layers of erosion and/or isolation materials, were developed in 

conformance with EPA and Corps cap design guidance (Palermo et. al. 1998a and 

1998b).  While the detailed cap specifications would need to be verified during final 

remedial design based on more detailed engineering analyses, all of the conceptual cap 

designs carried forward in this Focused FS are consistent with current regulatory design 

guidance, and thus should provide for long‐term effectiveness and protection.  At the 

request of Ecology, options employing greater cap thicknesses were also developed to 

evaluate whether additional protection or biological benefits beyond cleanup may be 

provided by further increasing cap thickness above the design guidance. 

 

As discussed above, one of the key considerations in cap design is material placement 

capabilities.  To test the ability to place active cap layers in thin lifts using available 

technologies, the layers were deposited at the Anacostia River demonstration site with a 

conventional clamshell bucket in 6‐inch lifts.  Since the specific gravity of coke is 

typically less than that of water, and because of the high reactivity of these materials 

(i.e., requiring much less than 6 inches of material to provide the desired adsorption 

characteristics), coke breeze was placed in a 1‐inch mat enclosed in a geotextile.  

(Alternatively, similarly active materials such as peat or crushed bituminous coal, which 

have specific gravities greater than water, could have been placed directly on the site 

using a clamshell bucket, as has been suggested and demonstrated at various Puget 

Sound capping projects, and further evaluated in this Focused FS.) 
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The active sediment cap designs for the Anacostia River demonstration included two 

layers: a reactive layer of variable thickness, and an overlying protective sand layer of 6 

inches (15 cm).  Both the reactive layer and the overlying sand layer isolate the 

contaminated sediments physically and chemically.  The upper sand layer is typically 

designed to contain the lower active layer (and associated contaminants) and provide a 

substrate suitable for benthic organisms.  AquaBlok™ provides a finer‐grained sediment 

surface that can also provide a suitable habitat for benthic macroinvertebrates, 

particularly compared with sand (Hull et al. 1999), and thus does not often require a 

sand cap. 

 

In the Anacostia River demonstration pilot, only the AquaBlokTM layer was placed 

slightly thicker than the targeted design, a result caused by the difficulty in placing thin 

layers of this material, and by swelling due to hydration.  Researchers from Louisiana 

State University, University of Texas and elsewhere are currently confirming initial 

results and will be evaluating the performance of the caps over the next several years. 

 

All of the cap designs carried forward in this Focused FS include an initial debris sweep 

of the capping area to ensure that relatively uniform layers of cap materials are placed.  

As a general design “rule of thumb,” in order to ensure that cap layers cover the site 

entirely, surface debris equal to or larger than the target cap thickness should be 

removed.  Thus, for a nominal 6‐inch cap, surface debris currently protruding more than 

6 inches above the mudline should be removed prior to cap placement.  Both sand and 

AquaBlokTM caps typically conform to and cover smaller debris.  Costs for initial debris 

removal have been incorporated into all cap designs.  In addition, the AquaBlokTM cap 

includes placement of a lower sand gas venting layer to ensure that gas buildup does 

not adversely affect long‐term cap performance (Mutch et al. 2004; see Figure 4).  The 

need for such a layer would be verified during final design. 

 

Based on the results of pilot and full‐scale capping projects performed to date, and in 

order to inform evaluations of potential remedies applicable to the Upriver Dam PCB 

Site, this Focused FS evaluated a number of different potential sediment capping process 

options, as follows: 
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